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In March 2002, Rancho Cordova voters passed 
Measure B, a $49 million school facilities bond 
providing funds for renovations, modernization, 
and new construction of community schools.  The 
bond received overwhelming support from Rancho 
Cordova residents. 
 
By obtaining a favorable bond rating from 
Moody’s and Standard & Poor’s, the Folsom 
Cordova Unified School District is able to save 
taxpayers’ money in their annual property 
assessment. 
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Measure B required that bond funds be spent on
on school facility improvements. Measure B also
called for a citizens oversight committee to 
monitor expenditures and timelines.   
  
The Citizen Oversight Committe
include:  
Edwards, Conrade Mayer, Neil Orchard, Craig 
Osborn, Mike Passof, Mary Sebastien, and Liane 
Sousa. 
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The Bond Oversight Committee meets monthly
r
public, parents and community members are 
encouraged to attend. For a schedule of upcoming 
meetings, contact the District Office at 355-1100 
ext. 115 or visit the website at
www.fcusd.k12.ca.us.  
 
 
 

School District 
 

Board of Trustees 
Richard Shaw, President 

Teres ident a Stanley, Vice-Pres
Ed Short, Clerk 

Sara Myers, Member 
Mary ber  McCormick, Mem

Heath mber er Reeder, Student Me
 

Superintendent 
Norman Siefkin 

 

 
 

 

 
 
 
 
 

MEASURE B 
CONSTRUCTION 

UPDATE 
nd construction au

School Facilities Bond Act of March 2002 
 

Thank you voters! 
 

F C U S D 
125 East Bi well Street d

om, CA  95
 

Ph 0 one:  (916) 355-110
Web: www.fcusd.k12.ca.us 

 
Third Annual Report 

April 2005 
 



COMPLETED PROJECTS 
 

Cordova High School 
 

Scope of Project: Remodel of Wing D provided 
for a new attendance and counseling center.  
Installation of a new parking lot facilitated a 
student drop off area in front of the Attendance 
Office.   
 

Renovation of the permanent classroom buildings 
is underway and includes upgrading HVAC 
system, upgraded interior finishes, repair or 
replacement of cabinets, and painting of the 
campus exterior and classroom interiors.  The 
Administration of Justice Academy and old 
computer lab were demolished and replaced with 
relocatable buildings. 
 

Reduced cost of asbestos abatement removal 
allowed for enhancements to the renovation 
project including replacement of old vinyl asbestos 
tile flooring, painting of cafeteria and 
administration interiors, replacement of vinyl 
flooring in four science rooms, and carpet and wall 
finishes to the administration buildings.  A new 
phone trunk was installed with funding assistance 
from federal E-Rate dollars. 
 

Budget: $12 million 
Estimated Completion October 2005 
 

 

 
 

Mills Middle School 
 

Scope of Project:  Kitchen renovation was 
completed with new state-of-the-art food 
preparation equipment and modernized food 
service areas for students, meeting county health 
standards. 
 
A new bus drop-off zone was installed to improve 
safety by reducing mixed bus-auto-pedestrian 
traffic during student arrival and departure times. 
 
Improvements were also made to the track and 
surrounding athletic fields.  Additional renovation 
of the existing facilities is set to begin in June 
2005. 
 

Budget:  $3.3 million 
Estimated Completion Spring 2006 

 
 

TECHNOLOGY  
 

All technology upgrades planned under the bond 
have been completed at every school in Rancho 
Cordova, including computers, servers, LCD 
projectors, grade book and attendance modules, 
and other network infrastructure improvements. 

 

FUTURE PROJECTS 
 

Navigator Elementary School 
 
Scope of Project:  This will be the first new 
school in Rancho Cordova to be built in 25 years.  
The Board named it Navigator Elementary School 
in honor of the former Mather Air Force Base, an 
international training center for navigation.   
 
The school consists of 25 classrooms, learning 
resource center, multipurpose room, 
administration, hardcourts, and playfields on 
approximately 10 acres.  Final site approval has 
been received by the California Department of 
Education and the building plans have been 
approved by the Division of State Architect.  
 

Budget:  $15 million 
Construction to begin June 2005 
Estimated completion August 2006 
 

 
• Planning is underway for additional 

modernization of Cordova Lane and White 
Rock Elementary Schools and Mitchell 
Middle School.  Construction will begin in 
2006. 

 
• Construction will begin in 2007 for additional 

modernization of Cordova Gardens, Rancho 
Cordova, and Peter J. Shields Elementary 
Schools. 

 
• Measure B funds include planning costs for a 

new high school, middle school, and 
elementary school to be opened in 2009/10 in 
the Rio del Oro master planned development. 
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