Phase 1A: Relocation of the existing relocatable classrooms to the northeast of the campus for use as interim housing during the construction of Phase 1B and 1C. This Phase also includes the demolition of the stadium bleachers to prepare for the bleachers to be relocated from Vista del Lago High School.

- The project was completed on September 1, 2016.

Phase 1B and 1C: Construction of new classroom pod, media center and administration buildings. New main parking lot and drop-off/pickup lane to be accessed from East Bidwell Street.

- The project was bid on March 23, 2017, and work began on April 21, 2017.

Phase 2: Construct new multi-purpose building, music, food service and lunch shelter building. Complete the drop-off/pick-up and parking lot.

- The project was bid on April 11, 2018, with a 14 month construction schedule.

Phase 3: Additional modernization to classroom buildings F, M2, S, E, J and Project Lead the Way classrooms, which includes mechanical, electrical and interior finish improvements, minor modernization to classroom building B, and new roofing, upgrade fire and intrusion alarm system, remove existing mid block pedestrian crosswalk and add enclosure to waste and recycling area.

Bidding October 2, 2019, with a 14 month construction schedule.

Phase 4: Eventual removal of interim housing and replace track and field with synthetic systems.